

Numeric commitment and overload

[harness-test] lz-norm-mtpcesms · captured 2026-09-06T05:00:22.187Z · plan revision 5
1 current issues · 2 scoped targets · 0 baseline changes

Schedule and coverage

Planned leaf finish: 2026-09-11. 0 of 1 leaf tasks have missing, invalid or inverted dates. All 1 issue rows are included below; unavailable dates remain explicit.

Timeline axis: 2026-09-07 → 2026-09-11 (calendar dates). 0 working schedule edits included at capture.

Baseline comparison

No active baseline existed at capture. No baseline comparison is available.

0 added · 0 removed · 0 schedules changed. Dates, duration and buffer are compared; issue membership changes remain explicit.

Assumptions and provenance

This is the captured planned schedule, not a historical or calibrated probability guarantee. Planned dates and simulated finishes are distinct. P50 2026-09-14 · P80 2026-09-14 · P90 2026-09-15. Duration uncertainty: high. Model duration-triangular-fs-v1, seed 42, 300 simulated finishes. P90 means at least 90% of simulated finishes on or before that date, not a commitment.

Calendar: Standard (Mon-Fri). Working weekdays: Mon, Tue, Wed, Thu, Fri. Holidays: None. Durations are working days, not person effort. A zero duration is retained as a declared milestone; missing duration remains explicit when intentionally cleared.

Scope is the authorized plan's complete indexed issue set and working schedule edits at capture. Issue-level Jira visibility is not re-evaluated for a historical report. Assets fields and object labels are excluded. Parent rows are retained for context; target membership uses leaf tasks.

Capture consistency: two-matching-reads. Two matching reads detect changes during capture; they are not a global transaction across all plan data. The report retains its baseline copy independently of later baseline deletion or changes.

Report 9499df13-b139-4511-960e-7f7bdd18d53f · integrity b8af020963f6f46a6c50f396e71645432bac8d4987efe5458ec7056eb4895fde

Timeline

1 rows · complete captured section

Issue	Summary	Start	Finish	Working days	Status	Timeline
WFH-2915	[harness-test] lz-norm-mtpcesms numeric report 20h	2026-09-07	2026-09-11	5	new	

Scoped targets

2 rows · complete captured section

Target / date	Scope / tasks	Planned finish	Simulated P50 / P80 / P90	By target	Availability
Scoped earliest · 2026-09-07	[harness-test] lz-norm-mtpcesms (release 10325) · 1 tasks	2026-09-11	2026-09-14 / 2026-09-14 / 2026-09-15	0%	After target
Scoped later · 2026-09-18	[harness-test] lz-norm-mtpcesms (release 10325) · 1 tasks	2026-09-11	2026-09-14 / 2026-09-14 / 2026-09-15	100%	Within target

Captured capacity context

This captured plan only, not the selected portfolio. Remaining Jira effort is spread over its remaining working dates; personal leave reduces capacity, not demand. The author explicitly included these saved availability assumptions in this shared report. No tasks are moved.

2026-09-07 → 2026-09-13 · effort as of 2026-09-06 · Jira read 2026-09-06T05:00:31.866Z → 2026-09-06T05:00:36.350Z · saved availability revision 58.

0 missing estimates; 0 unreadable issues. Known effort 20h; allocated 20h; outside window 0h; unallocated 0h.

Weekly capacity

1 rows · complete captured section

Person / stable ID	Week	Demand hours	Capacity hours	Unknown effort	Result
Mihai Perdum (712020:937bc860-eec2-4294-a65d-8e0fe7c45086)	2026-09-07	20	12	0	overloaded

Included availability assumptions

1 rows · complete captured section

Person / stable ID	Saved assumption
Mihai Perdum (712020:937bc860-eec2-4294-a65d-8e0fe7c45086)	8h/day × 50% part-time × 75% after reserve; weekdays Mon, Tue, Wed, Thu, Fri; leave 2026-09-10

Unallocated remaining effort

0 rows · complete captured section

No rows in this section.

Baseline changes

0 rows · complete captured section

No rows in this section.