

All rows and retained baseline

[harness-test] Report proof mtp2ws8e · captured 2026-09-06T00:34:17.802Z · plan revision 3
45 current issues · 0 scoped targets · 2 baseline changes

Schedule and coverage

Planned leaf finish: Unavailable. 2 of 37 leaf tasks have missing, invalid or inverted dates. All 45 issue rows are included below; unavailable dates remain explicit.

Timeline axis: 2026-04-27 → 2026-10-13 (calendar dates). 0 working schedule edits included at capture.

Baseline comparison

Compared with the retained copy of Report original baseline captured 2026-09-06T00:34:09.961Z; 45 baseline issues.

0 added · 0 removed · 2 schedules changed. Dates, duration and buffer are compared; issue membership changes remain explicit.

Assumptions and provenance

This is the captured planned schedule, not a historical or calibrated probability guarantee. Planned dates and simulated finishes are distinct. Forecast unavailable: The full captured network has missing, invalid or inverted dates, including required baseline dates.. Duration uncertainty: medium.

Calendar: Standard (Mon-Fri). Working weekdays: Mon, Tue, Wed, Thu, Fri. Holidays: None. Durations are working days, not person effort. A zero duration is retained as a declared milestone; missing duration remains explicit when intentionally cleared.

Scope is the authorized plan’s complete indexed issue set and working schedule edits at capture. Issue-level Jira visibility is not re-evaluated for a historical report. Assets fields and object labels are excluded. Parent rows are retained for context; target membership uses leaf tasks.

Capture consistency: two-matching-reads. Two matching reads detect changes during capture; they are not a global transaction across all plan data. The report retains its baseline copy independently of later baseline deletion or changes.

Report 2014fd58-8fa4-4d9c-acdd-991960872616 · integrity a740c8eb4dd5ccc6f9511ea5634efea0c0bc6dd0b0eb21719469c267a942ff57

Timeline

45 rows · complete captured section

Issue	Summary	Start	Finish	Working days	Status	Timeline
LZPT-186	E1 · Linear Chain	2026-05-14	2026-06-17	25	new	
LZPT-187	E2 · Diamond	—	—	—	new	Dates unavailable
LZPT-188	E3 · Cross-links & Cycle	2026-04-27	2026-10-13	122	new	
LZPT-189	E4 · Rollup & Subtasks	—	—	—	new	Dates unavailable
LZPT-190	E5 · Edge Dates	—	—	—	new	Dates unavailable
LZPT-191	E6 · Wide Parent	2026-05-05	2026-06-08	25	new	

Issue	Summary	Start	Finish	Working days	Status	Timeline
LZPT-192	CHAIN-1 kickoff	2026-05-04	2026-05-08	5	done	
LZPT-193	CHAIN-2 build	2026-05-11	2026-05-15	5	indeterminate	
LZPT-194	CHAIN-3 test	2026-05-18	2026-05-22	5	new	
LZPT-195	CHAIN-4 review	2026-05-25	2026-05-29	5	new	
LZPT-196	CHAIN-5 release	2026-06-01	2026-06-05	5	new	
LZPT-197	DIAMOND-A source	2026-05-04	2026-05-06	3	new	
LZPT-198	DIAMOND-B1 left	2026-05-07	2026-05-12	4	new	
LZPT-199	DIAMOND-B2 right (longer)	2026-05-07	2026-05-14	6	new	
LZPT-200	DIAMOND-C sink	2026-05-15	2026-05-19	3	new	
LZPT-201	CROSS-A gate	2026-04-27	2026-05-01	5	new	
LZPT-202	CYCLE-X	2026-05-04	2026-05-06	3	new	
LZPT-203	CYCLE-Y	2026-05-07	2026-05-11	3	new	
LZPT-204	CYCLE-Z	2026-05-12	2026-05-14	3	new	
LZPT-205	FANOUT-src	2026-09-23	2026-10-02	8	new	
LZPT-206	FANOUT-1	2026-10-05	2026-10-07	3	new	
LZPT-207	FANOUT-2	2026-10-05	2026-10-08	4	new	
LZPT-208	FANOUT-3	2026-10-05	2026-10-09	5	new	
LZPT-209	FANOUT-4	2026-10-05	2026-10-13	7	new	
LZPT-210	ROLLUP story-1	—	—	—	new	Dates unavailable
LZPT-211	ROLLUP story-2	—	—	—	new	Dates unavailable
LZPT-212	EDGE unscheduled (no dates)	—	—	—	new	Dates unavailable
LZPT-213	EDGE milestone (0-day)	2026-05-15	2026-05-15	1	new	
LZPT-214	EDGE invalid start-after-due	2026-05-20	2026-05-12	—	new	Dates unavailable
LZPT-215	EDGE long-run	2026-05-04	2026-06-30	42	new	
LZPT-216	EDGE weekend-span	2026-05-08	2026-05-12	3	new	
LZPT-217	WIDE-01	2026-05-04	2026-05-04	1	done	
LZPT-218	WIDE-02	2026-05-05	2026-05-05	1	done	
LZPT-219	WIDE-03	2026-05-06	2026-05-06	1	done	

Issue	Summary	Start	Finish	Working days	Status	Timeline
LZPT-220	WIDE-04	2026-05-07	2026-05-07	1	indeterminate	
LZPT-221	WIDE-05	2026-05-08	2026-05-08	1	indeterminate	
LZPT-222	WIDE-06	2026-05-11	2026-05-11	1	new	
LZPT-223	WIDE-07	2026-05-12	2026-05-12	1	new	
LZPT-224	WIDE-08	2026-05-13	2026-05-13	1	new	
LZPT-225	WIDE-09	2026-05-14	2026-05-14	1	new	
LZPT-226	WIDE-10	2026-05-15	2026-05-15	1	new	
LZPT-227	ROLLUP sub-1a	2026-05-04	2026-05-06	3	done	
LZPT-228	ROLLUP sub-1b	2026-05-07	2026-05-11	3	indeterminate	
LZPT-229	ROLLUP sub-2a	2026-05-05	2026-05-08	4	new	
LZPT-230	ROLLUP sub-2b	2026-05-11	2026-05-15	5	done	

Scoped targets

0 rows · complete captured section

No rows in this section.

Captured capacity context

Capacity was not included at capture. No availability is assumed.

Baseline changes

2 rows · complete captured section

Issue	Summary	Change	Baseline schedule	Captured schedule
LZPT-188	E3 · Cross-links & Cycle	Schedule changed	2026-04-27 → 2026-10-12; duration 121; buffer No	2026-04-27 → 2026-10-13; duration 122; buffer No
LZPT-209	FANOUT-4	Schedule changed	2026-10-05 → 2026-10-12; duration 6; buffer No	2026-10-05 → 2026-10-13; duration 7; buffer No