

# UAT October fixed reserve decision

[harness-test] UAT 20260906 October release decisions · captured 2026-09-06T20:00:36.261Z · plan revision 11  
4 current issues · 1 scoped targets · 1 baseline changes

## Schedule and coverage

Planned leaf finish: 2026-10-30. 0 of 3 leaf tasks have missing, invalid or inverted dates. All 4 issue rows are included below; unavailable dates remain explicit.

Timeline axis: 2026-10-05 → 2026-10-30 (calendar dates). 0 working schedule edits included at capture.

## Baseline comparison

Compared with the retained copy of UAT 00 Original baseline captured 2026-09-06T19:59:21.185Z; 4 baseline issues.

0 added · 0 removed · 1 schedules changed. Dates, duration and buffer are compared; issue membership changes remain explicit.

## Assumptions and provenance

This is the captured planned schedule, not a historical or calibrated probability guarantee. Planned dates and simulated finishes are distinct. P50 2026-11-02 · P80 2026-11-02 · P90 2026-11-03. Duration uncertainty: high. Model duration-triangular-fs-v1, seed 42, 300 simulated finishes. P90 means at least 90% of simulated finishes on or before that date, not a commitment.

Calendar: Standard (Mon-Fri). Working weekdays: Mon, Tue, Wed, Thu, Fri. Holidays: None. Durations are working days, not person effort. A zero duration is retained as a declared milestone; missing duration remains explicit when intentionally cleared.

Scope is the authorized plan’s complete indexed issue set and working schedule edits at capture. Issue-level Jira visibility is not re-evaluated for a historical report. Assets fields and object labels are excluded. Parent rows are retained for context; target membership uses leaf tasks.

Capture consistency: two-matching-reads. Two matching reads detect changes during capture; they are not a global transaction across all plan data. The report retains its baseline copy independently of later baseline deletion or changes.

Report ddf33279-0c10-4ee7-8ce7-0080234f064d · integrity 53f89fc1fc036a0581f2d5bc367b1750ac0ff7b44b01e7191637bff795b94af1

## Timeline

4 rows · complete captured section

| Issue    | Summary                                                      | Start      | Finish     | Working days | Status | Timeline    |
|----------|--------------------------------------------------------------|------------|------------|--------------|--------|-------------|
| WFH-2997 | [harness-test] LZ retained UAT 20260906 October release      | 2026-10-05 | 2026-10-16 | 10           | new    | <div></div> |
| WFH-2998 | [harness-test] LZ retained UAT 20260906 Delivery preparation | 2026-10-05 | 2026-10-09 | 5            | new    | <div></div> |
| WFH-2999 | [harness-test] LZ retained UAT 20260906 Planned reserve      | 2026-10-12 | 2026-10-16 | 5            | new    | <div></div> |
| WFH-3000 | [harness-test] LZ retained UAT 20260906 Unrelated late work  | 2026-10-26 | 2026-10-30 | 5            | new    | <div></div> |

## Scoped targets

1 rows · complete captured section

| Target / date                          | Scope / tasks                                                                             | Planned finish | Simulated P50 / P80 / P90            | By target | Availability  |
|----------------------------------------|-------------------------------------------------------------------------------------------|----------------|--------------------------------------|-----------|---------------|
| UAT October 16 commitment · 2026-10-16 | WFH-2997 · [harness-test] LZ retained UAT 20260906 October release (epic 25229) · 2 tasks | 2026-10-16     | 2026-10-16 / 2026-10-16 / 2026-10-16 | 100%      | Within target |

## Captured capacity context

This captured plan only, not the selected portfolio. Remaining Jira effort is spread over its remaining working dates; personal leave reduces capacity, not demand. The author explicitly included these saved availability assumptions in this shared report. No tasks are moved.

2026-10-05 → 2026-10-30 · effort as of 2026-09-06 · Jira read 2026-09-06T20:01:12.223Z → 2026-09-06T20:01:18.147Z · saved availability revision 70.

0 missing estimates; 0 unreadable issues. Known effort 16h; allocated 16h; outside window 0h; unallocated 0h.

## Weekly capacity

4 rows · complete captured section

| Person / stable ID                                         | Week       | Demand hours | Capacity hours | Unknown effort | Result    |
|------------------------------------------------------------|------------|--------------|----------------|----------------|-----------|
| Mihai Perdum (712020:937bc860-eec2-4294-a65d-8e0fe7c45086) | 2026-10-05 | 8            | 12             | 0              | available |
| Mihai Perdum (712020:937bc860-eec2-4294-a65d-8e0fe7c45086) | 2026-10-12 | 0            | 15             | 0              | available |
| Mihai Perdum (712020:937bc860-eec2-4294-a65d-8e0fe7c45086) | 2026-10-19 | 0            | 15             | 0              | available |
| Mihai Perdum (712020:937bc860-eec2-4294-a65d-8e0fe7c45086) | 2026-10-26 | 8            | 15             | 0              | available |

## Included availability assumptions

1 rows · complete captured section

| Person / stable ID                                         | Saved assumption                                                                               |
|------------------------------------------------------------|------------------------------------------------------------------------------------------------|
| Mihai Perdum (712020:937bc860-eec2-4294-a65d-8e0fe7c45086) | 8h/day × 50% part-time × 75% after reserve; weekdays Mon, Tue, Wed, Thu, Fri; leave 2026-10-07 |

## Unallocated remaining effort

0 rows · complete captured section

No rows in this section.

Baseline changes

1 rows · complete captured section

| Issue    | Summary                                                 | Change           | Baseline schedule                              | Captured schedule                               |
|----------|---------------------------------------------------------|------------------|------------------------------------------------|-------------------------------------------------|
| WFH-2999 | [harness-test] LZ retained UAT 20260906 Planned reserve | Schedule changed | 2026-10-12 → 2026-10-16; duration 5; buffer No | 2026-10-12 → 2026-10-16; duration 5; buffer Yes |