

Bounded resume report

[harness-test] lz-norm-mtpbakob · captured 2026-09-06T04:28:57.014Z · plan revision 2
1 current issues · 0 scoped targets · 0 baseline changes

Schedule and coverage

Planned leaf finish: 2026-10-09. 0 of 1 leaf tasks have missing, invalid or inverted dates. All 1 issue rows are included below; unavailable dates remain explicit.

Timeline axis: 2026-10-05 → 2026-10-09 (calendar dates). 0 working schedule edits included at capture.

Baseline comparison

No active baseline existed at capture. No baseline comparison is available.

0 added · 0 removed · 0 schedules changed. Dates, duration and buffer are compared; issue membership changes remain explicit.

Assumptions and provenance

This is the captured planned schedule, not a historical or calibrated probability guarantee. Planned dates and simulated finishes are distinct. P50 2026-10-09 · P80 2026-10-12 · P90 2026-10-12. Duration uncertainty: medium. Model duration-triangular-fs-v1, seed 42, 300 simulated finishes. P90 means at least 90% of simulated finishes on or before that date, not a commitment.

Calendar: Standard (Mon-Fri). Working weekdays: Mon, Tue, Wed, Thu, Fri. Holidays: None. Durations are working days, not person effort. A zero duration is retained as a declared milestone; missing duration remains explicit when intentionally cleared.

Scope is the authorized plan’s complete indexed issue set and working schedule edits at capture. Issue-level Jira visibility is not re-evaluated for a historical report. Assets fields and object labels are excluded. Parent rows are retained for context; target membership uses leaf tasks.

Capture consistency: two-matching-reads. Two matching reads detect changes during capture; they are not a global transaction across all plan data. The report retains its baseline copy independently of later baseline deletion or changes.

Report bfb483ea-abfa-4c1e-829c-5e4907c8a719 · integrity 8a4c44cff4ebd04ebf927e028390ebae63883b8cef7191b0f30a53ad3239a9a0

Timeline

1 rows · complete captured section

Issue	Summary	Start	Finish	Working days	Status	Timeline
WFH-2904	[harness-test] lz-norm-mtpbakob report job resume	2026-10-05	2026-10-09	5	new	

Scoped targets

0 rows · complete captured section

No rows in this section.

Captured capacity context

Capacity was not included at capture. No availability is assumed.

Baseline changes

0 rows · complete captured section

No rows in this section.