

# Numeric commitment and overload

[harness-test] lz-norm-mtp2kesz · captured 2026-09-06T00:24:53.204Z · plan revision 6  
1 current issues · 2 scoped targets · 0 baseline changes

## Schedule and coverage

Planned leaf finish: 2026-09-11. 0 of 1 leaf tasks have missing, invalid or inverted dates. All 1 issue rows are included below; unavailable dates remain explicit.

Timeline axis: 2026-09-07 → 2026-09-11 (calendar dates). 0 working schedule edits included at capture.

## Baseline comparison

No active baseline existed at capture. No baseline comparison is available.

0 added · 0 removed · 0 schedules changed. Dates, duration and buffer are compared; issue membership changes remain explicit.

## Assumptions and provenance

This is the captured planned schedule, not a historical or calibrated probability guarantee. Planned dates and simulated finishes are distinct. P50 2026-09-14 · P80 2026-09-14 · P90 2026-09-15. Duration uncertainty: high. Model duration-triangular-fs-v1, seed 42, 300 simulated finishes. P90 means at least 90% of simulated finishes on or before that date, not a commitment.

Calendar: Standard (Mon-Fri). Working weekdays: Mon, Tue, Wed, Thu, Fri. Holidays: None. Durations are working days, not person effort. A zero duration is retained as a declared milestone; missing duration remains explicit when intentionally cleared.

Scope is the authorized plan's complete indexed issue set and working schedule edits at capture. Issue-level Jira visibility is not re-evaluated for a historical report. Assets fields and object labels are excluded. Parent rows are retained for context; target membership uses leaf tasks.

Capture consistency: two-matching-reads. Two matching reads detect changes during capture; they are not a global transaction across all plan data. The report retains its baseline copy independently of later baseline deletion or changes.

Report 2c829e67-c9f1-4a9b-95ed-ffc502e0ab07 · integrity ea7ad0fe2973e361b2ddfa576cde00974f31f5e4086a2da32ab75b5560ab4a5e

## Timeline

1 rows · complete captured section

| Issue    | Summary                                            | Start      | Finish     | Working days | Status | Timeline |
|----------|----------------------------------------------------|------------|------------|--------------|--------|----------|
| WFH-2853 | [harness-test] lz-norm-mtp2kesz numeric report 20h | 2026-09-07 | 2026-09-11 | 5            | new    |          |

## Scoped targets

2 rows · complete captured section

| Target / date                | Scope / tasks                                             | Planned finish | Simulated P50 / P80 / P90            | By target | Availability  |
|------------------------------|-----------------------------------------------------------|----------------|--------------------------------------|-----------|---------------|
| Scoped earliest · 2026-09-07 | [harness-test] lz-norm-mtp2kesz (release 10290) · 1 tasks | 2026-09-11     | 2026-09-14 / 2026-09-14 / 2026-09-15 | 0%        | After target  |
| Scoped later · 2026-09-18    | [harness-test] lz-norm-mtp2kesz (release 10290) · 1 tasks | 2026-09-11     | 2026-09-14 / 2026-09-14 / 2026-09-15 | 100%      | Within target |

## Captured capacity context

This captured plan only, not the selected portfolio. Remaining Jira effort is spread over its remaining working dates; personal leave reduces capacity, not demand. The author explicitly included these saved availability assumptions in this shared report. No tasks are moved.

2026-09-07 → 2026-09-13 · effort as of 2026-09-06 · Jira read 2026-09-06T00:24:52.605Z → 2026-09-06T00:24:52.865Z · saved availability revision 37.

0 missing estimates; 0 unreadable issues. Known effort 20h; allocated 20h; outside window 0h; unallocated 0h.

## Weekly capacity

1 rows · complete captured section

| Person / stable ID                                         | Week       | Demand hours | Capacity hours | Unknown effort | Result     |
|------------------------------------------------------------|------------|--------------|----------------|----------------|------------|
| Mihai Perdum (712020:937bc860-eec2-4294-a65d-8e0fe7c45086) | 2026-09-07 | 20           | 12             | 0              | overloaded |

## Included availability assumptions

1 rows · complete captured section

| Person / stable ID                                         | Saved assumption                                                                               |
|------------------------------------------------------------|------------------------------------------------------------------------------------------------|
| Mihai Perdum (712020:937bc860-eec2-4294-a65d-8e0fe7c45086) | 8h/day × 50% part-time × 75% after reserve; weekdays Mon, Tue, Wed, Thu, Fri; leave 2026-09-10 |

## Unallocated remaining effort

0 rows · complete captured section

No rows in this section.

## Baseline changes

0 rows · complete captured section

No rows in this section.