



warehouse automation

rollout

baseline assessment and phased deployment



key deployment areas

receiving & intake

automated goods receipt and quality
verification at dock

storage & retrieval

robotic bin management and dynamic
location optimization

packing & sorting

integrated conveyor systems with
sortation logic

rollout metrics

30%

labor efficiency gain

4 weeks

phase 1 timeline

12 sites

planned implementation

implementation roadmap

baseline assessment

process mapping and current state
analysis

pilot deployment

phase 1 rollout at single location

optimization & scale

refine workflows and expand to
remaining sites